
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 N/A N/A N/A

Calculated by Date Work Started Date Work Completed  Date

Dean A. Long 9/14/2021

Inspector Date Reviewed by Date
N/A N/A

Checked by Date Materials Mgr. Date Materials

E. Knudson 9/14/2021 N/A No

Item # 14
ASPHALT COST PRICE ADJUSTMENT

Group # 1, 2, 3
Calculate (CALC.)
Estimate # 02
$/Unit: Estimated - Round to nearest Hundredth 

The current binder cost for Eastern Washington is $534.17.  This results in a payment of 
$22,871.63.

See attached for additional information.

OK TO PAY $2,514.87 GROUP 01

OK TO PAY $13,643.68 GROUP 02

OK TO PAY $6,713.08 GROUP 03

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0014 ASPHALT COST PRICE 
ADJUSTMENT 

01 9/5/21 CAL
C

2,514.... 083 DAL 9/14/21 EK 9/14/21 2

0014 ASPHALT COST PRICE 
ADJUSTMENT 

02 9/5/21 CAL
C

13,64... 084 DAL 9/14/21 EK 9/14/21 2

0014 ASPHALT COST PRICE 
ADJUSTMENT 

03 9/5/21 CAL
C

6,713.... 085 DAL 9/14/21 EK 9/14/21 2

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 14 Est 2 backup.pdf
Adobe Acrobat Document
315 KB



Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $445.00
UPPER THRESHOLD $467.25
LOWER THRESHOLD $422.75

CURRENT REFERENCE COST $517.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date: May 12, 2021

ITEM 11                         HMA Cl. 1/2 IN. PG 64H-28 Ton 8127.80

Sum of Quantities 8127.80

Asphalt Cost Price Adjustment $22,871.63
For Current Estimate (Payment/Credit)

Note:

$517.50 - $467.25 = $50.25 x 8127.80 = $408,421.95 x 0.056 = $22,871.63

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf


Item 11

Gr. No.

1 $50.25 893.70 $44,908.43 0.056 $2,514.87

2 $50.25 4848.50 $243,637.13 0.056 $13,643.68

3 $50.25 2385.60 $119,876.40 0.056 $6,713.08
8127.80 $22,871.63





    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 09/14/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 09:26:52
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9687      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    2         WORK DONE TO 09-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:    9.0
                            PROJECT DESCRIPTION PLANING BITUMINOUS PAVEMENT, CRACK SEALI
                                                SR 097  MP  69.28 TO  74.24

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      008   CRACK SEALING

            02         $3,200.0000   MI.                      5.70                3.22                5.80
                                                        $18,240.00          $10,304.00          $18,560.00

            03                                                2.50                2.01                2.65
                                                         $8,000.00           $6,432.00           $8,480.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   99.52% OF PLANNED)              10.50                6.37               10.45
                                                        $33,600.00          $20,384.00          $33,440.00

      010   PLANING BITUMINOUS PAVEMENT

            01             $1.3500   S.Y.                13,870.00              767.00           14,795.00
                                                        $18,724.50           $1,035.45          $19,973.25

            02                                           47,810.00            1,701.00           44,884.00
                                                        $64,543.50           $2,296.35          $60,593.40

            03                                           22,070.00           12,767.00           22,556.00
                                                        $29,794.50          $17,235.45          $30,450.60
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   98.19% OF PLANNED)          83,750.00           15,235.00           82,235.00
                                                       $113,062.50          $20,567.25         $111,017.25

      011   HMA CL. 1/2 IN. PG 64H-28

            01            $62.0000   TON                  1,420.00              893.70            1,678.70
                                                        $88,040.00          $55,409.40         $104,079.40

            02                                            4,900.00            4,848.50            5,223.00
                                                       $303,800.00         $300,607.00         $323,826.00

            03                                            2,350.00            2,385.60            2,385.60
                                                       $145,700.00         $147,907.20         $147,907.20
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  107.12% OF PLANNED)           8,670.00            8,127.80            9,287.30
                                                       $537,540.00         $503,923.60         $575,812.60


